Auri PMS User Guide

Step-by-Step Guide

Auriga IT Consulting Pvt. Ltd.

Prepared for	All Auri PMS users
Date	October 2026
Version	1.0
Prepared by	Auriga IT Consulting Pvt. Ltd.

1 About this guide

This guide walks you through Auri PMS step by step, from the one-time setup an administrator does to the daily routine of a team member and the weekly report a project manager sends to a client. Each task is a short numbered procedure, so you can follow it with the screen open next to you.

Who should read what

Your role	Start with	Sections
Administrator	Setting up the system	3, 4, 12
Project manager	Setting up a project, then planning and reporting	4, 5, 6, 9, 10, 11
Team member	Working with tickets and logging time	5, 7, 8, 10
Management	Dashboards and the portfolio	10

Conventions used

- Names of screens, fields, and buttons are written exactly as they appear, for example, Project Hub or Dependent on Client.
- A path such as PMS Settings > Status Report means open PMS Settings, then its Status Report tab.
- A work item is called a ticket in everyday use. The two words mean the same thing here.

> **Note:** If a field or button described here is missing on your screen, your role or your project role probably does not allow it. See section 13 for what to check.

2 Before you start

Open Auri PMS

1. **Sign in.** Log in to your ERPNext site with your usual username and password.
2. **Open the app.** Choose the Auri PMS app icon, or the Auri PMS entry in the sidebar.
3. **Land on the Project Hub.** The app opens on the Project Hub. There is no separate home screen.

Roles and what they can do

Access works on two levels. Your site role decides which projects you can see. Your project role, set per project, decides what you can do inside it.

Role	What it allows
Auri PMS Admin	Sees and administers everything, including the Portfolio of all projects. System Manager has the same reach.
Auri PMS Manager	Sees only the projects they are a member of, plus public projects. The Portfolio lists the projects they can manage members for.
Auri PMS User	Sees only the projects they are a member of, plus public projects.

Inside a project, a Project Role carries nine capability flags: create items, edit items, delete items, manage releases, manage categories, manage members, log time, edit others' time, and be assigned.

3 One-time setup for administrators

Install creates sensible defaults once: six statuses, three project roles, four ticket types, activity types, PMS Settings, and a Kanban board named Work Items by Status. Later updates never overwrite changes you make, so review these defaults and adjust them to your team.

Review PMS Settings

1. **Open PMS Settings.** Search for PMS Settings in the Awesome Bar and open it.
2. **Set defaults.** Choose the default status and priority for new tickets, and the role used on public projects.
3. **Set close rules.** Decide whether a ticket can be closed while it has open children or blockers.
4. **Set time limits.** Enter the maximum hours per entry, the maximum per day, and how many days back time can be logged (lock days).
5. **Set reminders and depth.** Enter how many days before the due date the daily digest should warn, and the maximum subtask depth.
6. **Set weekly capacity.** Open the Weekly Capacity section and enter the working hours per person per week. My Work uses it.
7. **Save.** Press Save.

Tune risk and health rules

Open PMS Settings > Risk & Health to change the score levels for Medium, High, and Critical risks and every project health threshold and penalty. The defaults work for most teams, so change them only if your projects need stricter or looser limits. How the health verdict is worked out is explained in section 10.

Maintain statuses

1. **Open Work Item Status.** Search for Work Item Status and open the list.
2. **Edit or add a status.** Set the name, sequence, colour, the Is Closed flag and the default percent done.
3. **Save.** A new status automatically becomes a column on the Kanban board.

Define ticket types

1. **Open Ticket Type.** Search for Ticket Type and open the list. Bug, Feature, Task and Support are provided.
2. **Set the default status.** Choose the status a new ticket of this type starts in.
3. **Mark defects.** Tick Counts as Defect on every type that should feed the Quality dashboard.
4. **Limit transitions (optional).** In the allowed-transition table, list which status moves each project role may make. Leave it empty to allow every move.
5. **Save.** Press Save.

Create project roles

1. **Open Project Role.** Search for Project Role and open the list. Three roles are provided.
2. **Tick the capability flags.** Choose which of the nine capabilities this role should have.
3. **Save.** Press Save. Assign the role to people when you add them to a project.

4 Set up a project

Only projects with Auri PMS enabled appear in the Project Hub, the Portfolio and the project field of every Auri PMS document. Ordinary ERPNext projects are left alone.

Enable Auri PMS on a project

1. **Open the project.** Open an ERPNext Project, or create one first.
2. **Go to the Auri PMS tab.** Open the Auri PMS tab on the Project form.
3. **Enter an Identifier.** Type 2 to 10 characters, for example, AURI. Every ticket number starts with it, such as AURI-00001. It can be set only once, so choose carefully.
4. **Tick Enable Auri PMS.** The rest of the tab appears, and every active Ticket Type is selected for the project.
5. **Untick unwanted ticket types.** Remove the types this project does not use.
6. **Save.** Press Save.

> **Note:** Auri PMS cannot be switched off for a project that already has work items, releases, risks, sprints, or time entries.

Add members

1. **Open the Members table.** On the Auri PMS tab, find the Members table.
2. **Add a row per person.** Choose the user and their Project Role.
3. **Or make the project public.** Tick the public flag to let everyone see the project. The role used for public projects comes from PMS Settings.
4. **Save.** Press Save. This is the only configuration a project needs.

Add modules

Modules are the parts of the product your tickets belong to, such as Sales, Stock or Accounts. Project managers maintain them in Project Module, entering a name and an optional lead. Tickets then pick one in the Module field, and the dashboards and client report break the numbers down by module.

Set the client report and health status

1. **Enter recipients.** In Report Recipients, list the email addresses that should receive the status report, separated by commas or new lines.
2. **Choose a schedule.** Pick a weekday in Send Weekly On, a day from 1 to 28 in Send Monthly On Day, or both. Leave both blank to send reports by hand only.
3. **Choose where health shows.** Tick Show on Project Hub, Show on Portfolio and Show in Client Status Report as needed. All three are off by default, so a new project shows no health verdict until you choose.
4. **Save.** Press Save.

5 Work with tickets

Create a ticket

1. **Open your project.** In the Project Hub, open the project. Tickets created from here are already scoped to it.
2. **Start a new ticket.** Choose the option to create a new work item.
3. **Fill in the required fields.** Subject, Project, Ticket Type, Status and Priority are required. Status and Priority fill in from your defaults.
4. **Add detail.** Set Assigned To, Category, Module, Start Date, Due Date, Estimated Hours and a Description.
5. **Save.** Press Save. The ticket gets its number, such as AURI-00001.

Fields at a glance

Field	What it is for
Ticket Type	Bug, Feature, Task, or Support. It sets the default status and decides whether the ticket counts as a defect.
Assigned To	The person responsible. Only members whose project role allows being assigned can be chosen.
Module	The part of the product the ticket is for.
Release and Sprint	The version and the iteration the ticket is planned into.
Parent Item	Makes this ticket a subtask of another. Hours and estimates roll up to the parent.
Estimated Hours	The planned effort. Spent Hours fills in from the time you log.
% Done	Progress of the ticket. Each status has a default percent done set by your administrator.

Break work into subtasks

1. **Create the child ticket.** Create a new ticket in the same project.
2. **Set the Parent Item.** Pick the ticket it belongs to.
3. **Save.** The parent now shows Total Spent and Total Estimated, including its subtasks.

Relate tickets and record blockers

Use the Relations table on a ticket to link it to others, for example as a blocker. Depending on your close rules in PMS Settings, a ticket with open blockers cannot be closed.

Mark a ticket as waiting on the client

1. **Open the ticket.** Open the ticket that cannot move without an answer from the client.
2. **Tick Dependent on Client.** A banner appears on the ticket.
3. **Say what you need.** Fill in What We Need From the Client. Waiting Since is recorded for you.
4. **Save.** The ticket is now counted in the hub, health dashboard, portfolio, My Work and the client report, where it is listed under Waiting on you.

> **Note:** Tickets waiting on the client are shown as information. They are not counted as delivery delays in the project status.

Keep a ticket out of client reports

Tick Hide from Client Report on a ticket to keep it out of every client report and out of the client's health status.

Change status and close a ticket

1. **Change the status.** Use the Status field, or drag the ticket to another column on the Kanban board.
2. **Respect the workflow.** If the ticket type limits transitions for your role, a move that is not allowed is refused with a message.
3. **Close.** Choose a status marked Is Closed. Closed On and Closed By are filled in automatically.

6 Plan with sprints and releases

Create and run a sprint

1. **Create the sprint.** From the project, create a new Sprint. Enter the Sprint name, Project, Start Date, End Date and a Sprint Goal.
2. **Add tickets.** Set the Sprint field on each ticket you want in this sprint.
3. **Start the sprint.** Press Start on the sprint. Its status moves to active.
4. **Watch progress.** Open the Sprint Board for a Kanban view of the sprint, and Burndown for work remaining against the ideal line.
5. **Complete the sprint.** Press Complete Sprint. Use Move Open Items To to choose where unfinished tickets go.

Create and track a release

1. **Create the release.** From the project, create a new Release. Enter the Release name, Project and a Due Date.
2. **Group tickets.** Set the Release field on each ticket that ships in this version.
3. **Follow progress.** The release shows Total Items, Closed Items, estimated and spent hours, and percent complete.
4. **Update the status.** Change the release status as it moves toward delivery.

7 Log time

Log time from My Work

1. **Open My Work.** Choose My Work from the sidebar.
2. **Press Log time.** Use the one-click Log time button next to a ticket.
3. **Enter the entry.** Choose the Date, enter Hours, pick an Activity, and add a Comment.
4. **Set Billable.** Tick Billable when the hours are chargeable to the client.
5. **Save.** The hours add to the ticket, the dashboards, and your weekly total.

Log time from a ticket

Open the ticket and create a new Time Entry against it. The Project and User fill in automatically. Entries are numbered like TE-2026-00001.

> **Why an entry may be refused:** Your administrator can set a maximum for a single entry, a maximum per day, and lock days that block entries older than a set number of days. If an entry is rejected, the message names the rule. You also need the log time capability on your project role.

Edit or correct time

Open the entry and correct the hours, activity, or comment. Editing someone else's entries needs the edit others' time capability on your project role, and the lock days set by your administrator still apply.

8 Choose the right view

The same tickets can be viewed several ways. Open the Views menu on a project to get any of them already filtered to that project, and the Reports menu for the reports.

View	Use it to
List	Search, filter, and sort tickets, and apply bulk changes.
Kanban board	See one column per status. Drag a ticket to change its status; moves the workflow does not allow are refused.
Gantt chart	See each ticket from start date to due date. Zoom with Quarter Day, Day, Week, Month, and Year.
Calendar	See tickets by date.

Move a ticket on the board

1. **Open the Kanban board.** Open Views, then Kanban for your project.
2. **Drag the card.** Drop it in the column for the new status.
3. **Check the result.** If the card jumps back, the move is not allowed for your role or the ticket is blocked.

9 Manage risks

1. **Open Risk Register.** Search for Risk Register, or open it from the project's Views and Reports menu.
2. **Create a risk.** Enter the Risk, Project, Category and Risk Owner.
3. **Score it.** Set Probability and Impact, each from 1 to 5. The Risk Score is their product and the Risk Level follows.
4. **Plan the response.** Write the Mitigation Plan and Contingency Plan, and set Mitigation Due. Link a Related Work Item if one exists.
5. **Decide on the client report.** Tick Show in Client Status Report if the client should see it.
6. **Keep it current.** Move the status through Identified, Mitigating, Monitoring, Occurred or Closed. When you close it, add a Closing Remark.

How scores become levels

Level	Score	Effect on project health
Low	1 to 4	None
Medium	5 to 9	None by default
High	10 to 14	Open High risk marks the project At Risk
Critical	15 to 25	Open Critical risk marks the project Off Track

An open risk past its mitigation date also marks the project At Risk. Anyone who can create tickets in the project can raise and edit risks, and project managers can delete them.

10 Read the dashboards

All dashboards share one theme and one range. Everything you see is a live calculation, and every count opens the tickets behind it.

Change theme and range

1. **Open any dashboard.** For example, the Project Hub.
2. **Choose a Theme.** Open the Theme menu at the top right and pick one of eight. It applies to all dashboards and is remembered in your browser.
3. **Choose a Range.** Open the Range menu and pick 1 month, 3 months, 6 months or Overall.
4. **Switch light or dark.** Use Frappe's Toggle Theme in the user menu. Every theme has both versions.

Which dashboard answers which question

Dashboard	Question it answers	Open it from
Project Hub	Which projects am I in, and what is the state of each?	Sidebar, app icon
Health Dashboard	Is this project on track, and why?	Inside a project
Portfolio	How do all projects compare?	Sidebar
My Work	What should I do today?	Sidebar
Quality Dashboard	Are bugs under control?	Sidebar
Client Status Report	What do I tell the client?	Sidebar

How the health status is worked out

The verdict is calculated live from the project's own data. It is On Track when nothing is flagged, At Risk when at least one amber check fires, and Off Track when at least one red check fires.

Check	At Risk (amber)	Off Track (red)
Overdue tickets	More than 10% of open tickets	More than 25%
Active sprint	Slightly behind the ideal burndown	Well behind it
Effort	Hours spent ahead of work completed	Hours spent exceed the estimate
Releases	At 80% or less and due within 7 days	Past due and under 80% done
Risk register	A High open risk, or one past its date	A Critical open risk
Backlog	Tickets created outpace resolved	Not used

The score starts at 100 and loses 10 points for each amber reason and 25 for each red reason, never going below 0. Each flagged check is listed in plain words, so the banner always says why. A project with no tickets shows no status. The percentages are the defaults and can be changed in PMS Settings > Risk & Health.

Focus the Portfolio on chosen projects

1. **Open Portfolio.** Choose Portfolio from the sidebar.
2. **Pick projects.** Select projects in the search box.
3. **Apply.** Press Apply to focus every chart and table on them.
4. **Reset.** Press Show all to return to every project you can see.

11 Send a client status report

Send a report now

1. **Open the report.** Choose Client Status Report from the sidebar.
2. **Choose project and period.** Pick the project and the dates the report should cover.
3. **Choose a layout.** Pick an Email Template (Summary, Summary Dark, Corporate or Corporate Grey), or the built-in layout.
4. **Adjust sections.** Press Sections, tick the sections to include, and drag them into order. This changes the preview, the PDF and the email.
5. **Review tickets.** In Tickets in this report, remove a ticket from this send, or add any ticket of the project with an optional note for the client.
6. **Preview.** The preview shows exactly what the client will receive.
7. **Send.** Press Email report to send it, or Download PDF to keep or share a file.

> **Note:** A report over 10 MB is refused before sending. Use Download PDF for very large reports.

Set defaults for every report

1. **Open PMS Settings > Status Report.** Find the Status Report tab.
2. **Choose the default template.** Pick the Email Template used when none is chosen.
3. **Choose sections and order.** Tick the sections to include and drag the rows of the Section Order table.
4. **Add default recipients and subject.** Default Recipients are added to each project's own list. The Default Subject accepts {project}, {from_date} and {to_date}.
5. **Save.** Scheduled weekly and monthly reports use these defaults.

Make your own layout

Write an Email Template in ERPNext and tick Enable for Auri PMS on it. Only enabled templates appear in the template pickers.

Check that it was delivered

Every sent report is stored as a Project Status Report. It records Emails Triggered, Delivered and Failed, a Delivery Status of Queued, Sent, Partially Sent or Failed, and any error. The status refreshes from the Email Queue.

12 Reminders, email intake and reports

Daily due-date digests

A daily job emails each assignee one digest of items that are due within the reminder window or already overdue. The window is set in PMS Settings.

Turn incoming email into tickets

1. **Open the Email Account.** Open the ERPNext Email Account that receives the mail.
2. **Set Auri PMS Project.** Choose the project the mail should create tickets in.
3. **Choose a default ticket type.** Pick the type new tickets should take.
4. **Save.** Received mail now becomes work items, with the sender stored in Raised By (Email).

Standard reports

Report	What it shows
Work Item Summary	Tickets with their status, type, owner and dates.
Time Log Summary	Hours logged by person, ticket and activity.
Release Progress	Each release with total and closed items and percent complete.
Overdue Work Items	Open tickets past their due date.
Sprint Summary	Each sprint with its items, hours and progress.
Sprint Burndown	Work remaining in a sprint against the ideal line.
Client Dependencies	Every open ticket waiting on the client, how long, and what is needed.

13 Troubleshooting

Problem	What to check
I cannot see a project	You must be a member, or the project must be public, and Enable Auri PMS must be ticked on it.
I cannot switch Auri PMS off	The project already has work items, releases, risks, sprints or time entries.
A button or field is missing	Your project role may not have the capability. Ask a project manager to check your Project Role.
A ticket will not move on the board	The workflow does not allow that move for your role, or the ticket has open blockers.
A ticket will not close	Check the close rules in PMS Settings for open children and blockers.
My time entry is rejected	It breaks the per-entry limit, the per-day limit or the lock days. The message names the rule.
The health banner is missing	The Health Status boxes on the project are off by default. Tick the ones you need.
A report will not send	The report may exceed 10 MB, or the project has no recipients. Use Download PDF for large reports.
No status shows on a project	A project with no tickets has no health status yet.